
EDF CCB July
Monthly Report

CCRs Approved 7/1/96 - 7/31/96

CCR No.   Originator  Log Date Organization  Disp             Title

96-0362CCOCKEY, J.    07/08/96   RELB        A       RelB DSS DBMS Benchmark Prototype access
                                                          to Sun workstations

96-0647AHWANG, V.     07/18/96   RELB        A       OODCE port to Rel B Target Platforms

96-0718ALINVILLE, P.  07/26/96   MRS         C       Redeployment of MSFS Equipment to EDF
Notes: HTSC to implement.

96-0720-FEWELL, J.    07/01/96   FOS         C       IMSL (Math Libraries) on "beeper"
Notes: HTSC to implement.

96-0721-SWENTEK, L.   07/01/96   RELA        C       Install Sybase Replication Server and
Notes: Assuming there are licenses available to do this upgrade SQL Server on cyclops and slimer

96-0724-BRYANT, K.    07/01/96   RELB        C       Netscape 2.02 for DAAC Liaison Workstations
Notes: HTSC to upgrade.

96-0728-RUCKSTUHL, J. 07/02/96   CM          C       Install Software Emancipation Discover
Notes: HTSC to determine host and install software

96-0732-COHEN, B.     07/03/96   RELA        C       Request for Three Sun RITS workstations
Notes: To be returned upon completion of Rel A I&T. to be relocated to GSFC DAAC

96-0738-WEISS, W.     07/08/96   RELB        C       Upgrade of STP/OMT from core 1.3 to Core 2.2
Notes: Determine how the environment will be hosted.



CCR No.   Originator  Log Date Organization  Disp             Title

96-0739-SMITH, D.     07/08/96   FOS         C       Upgrade FOS DEC's "beepbeep" to OSF 4.0
Notes:  To receive update from Tom S.

96-0740-SMITH, D.     07/08/96   FOS         C       Upgrade "elmyra" to Sybase 11
Notes: Need Server and Client .  HTSC to install.

96-0742-CARTER, S.    07/08/96   FOS         C       FOS OMT upgrade to Core 2.2
Notes: Determine how the environment will be hosted.

96-0743-CARTER, S.    07/08/96   FOS         C       Install Take Five SNIFF demo version
Notes: EDS to install - Deb Davis says should refect the Sun H/W "furball" (path/data) It was found that "bugs" did not have
enough room.

96-0744-GILL, B.      07/08/96   MRS         C       Installation of the IQ S/W's IQ S/W
Notes: Linwood Moses to install. product onto a Sun platform

96-0752-TACKLEY, S.   07/09/96   RELB        C       SGI needed to test Rel B PDPS code
Notes: HTSC Action

96-0753-COHEN, B.     07/10/96   RELA        C       Install kftp on certain mini-DAAC workstations
Notes: Installing Cygnus version.  HTSC to install.

96-0756-SIMS, D.      07/10/96   RELB        C       Autosys 3.2 & AutoXpert 1.0 needed to be installed on
Monet
Notes: HTSC action (R. Fields) to support GUI workshop

96-0764-GORSKY, R.    07/11/96   RELA        C       Connectivity to Goddard for Rel A Test
Notes: Assume only need o/s & 64MB of memory.  HTSC to install - consult w/B. Fortlage for methodology (Don't use routed
function).

96-0765-CHANG, A.     07/12/96   RELA        C       Temporarily provide SGI development platform in Rel A
MSS cell
Notes: Use the MSFC SQS Dev. machine.  HTSC to implement.
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96-0768-MILLER, P.    07/12/96   RELB        C Computer resources for installation & integration of MSS
Performance Notes: HTSC to implement Analysis COTS pkg.

96-0769-MILLER, P.    07/12/96   RELB        C       Computer resources for installation & integration of MSS
Report
Notes: HTSC to implement Generation  COTS pkg.

96-0787AHOFFMAN, R.   07/26/96   M&O         C       Computer Resources for M&O Devpmt of
Notes: HTSC to provide access. Operational Procedures & Training

96-0788-BAKER, R.     07/16/96   RELA       C       Fix OODCE for all Release A HP Platforms
Notes: HTSC to fix.

96-0796-TACKLEY, S.   07/16/96   RELB        C       SGI 64-bit needed to test Rel B PDPS code
Notes: HTSC to implement.

96-0805-BRACKETT, H.  07/16/96   SMO         C       Maintenance Update of the BONeS Modeling Tool
Notes: HTSC to install.

96-0809-GORSKY, R.    07/17/96   RELA        C       Sudo privileges for Soliton (desktop)
Notes: HTSC to implement.

96-0810-HARRIS, V.    07/17/96   RELB        C       Rel B Development Environment Transition
Notes: HTSC & EDS to implement.

96-0814-SMITH, D.     07/17/96   FOS         C       Install ARS Remedy onto FOS HP 'huey'
Notes: HTSC to install.

96-0821-TIETZ, D.     07/17/96   RELA        C       Implementation of Richard Meyer's Directory Structure &
Netscape
Notes:  HTSC to determine sudo commands.  (NCS) Installation on 'kyoto'

96-0823-KIRN, A.      07/18/96   RELB        C       Install DFS server and client into Rel B Development Cell
for DCE 1.1 Notes: Darryl W. or Reginald McAllister to implement.
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96-0827-SYDNEY, J.    07/18/96   RELA        C       Relocation of Workstation Sparc Station 20 from 211C to
2043J
Notes: HTSC to implement.

96-0830-WEISS, W.     07/19/96   RELB        C       Move X-Terminalj 'Bluefish' from 3205C to 3206D
Notes: HTSC to implement.

96-0831-SMITH, D.     07/19/96   FOS         C       Upgrade FOS Sun 'wilee' to Solaris 2.5
Notes: HTSC to install.  Contact Doug S. to see if compilers, etc need upgraded.

96-0840-FIRTH, S.     07/22/96   FOS         C       Temporary Move of Workstation "traveler"
Notes: HTSC to move.

96-0844-TACKLEY, S.   07/23/96   RELB        C       DCE cell machine needed to test Rel B PDPS code
Notes: EDS Darryl Washington to implement.

96-0847-GORSKY, R.    07/23/96   RELA        C       Upgrade Poser Challenge to IRIX 6.2
Notes: HTSC to upgrade.

96-0864-SUHRSTEDT, T. 07/25/96   RELA        A       Ultra platform to support Rational in the EDF

96-0866-MEW, K.       07/26/96   SMO         C       Request for HTSC support to install Netscape Commerce
Server

on relbhp (HP K200)
Notes: HTSC to install (alrady on epsun and bajuran) (Key needed to make official).

96-0867-FORTLAGE, B.  07/26/96   MRS         C       EOSDIS WAN ATM Prototyping Host
Notes: Host names not to go into NIS.  HTSC to install wrappers.

96-0868-MELLIS, G.    07/26/96   RELA        C       Install two 4.3 GB disks on 'slimer'
Notes: HTSC  to install.
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96-0873-DAVENPORT, P. 07/29/96   RELB        C       Prototype mini-DAAC for switching between RelA.1 and
Rel B
Notes: HTSC to assign a support person.  MRS coordinator may change.

96-0874-AUSDEN, H.    07/29/96   RELA        C       Provide development resources for prototype of mini-DAAC
sharing
Notes: HTSC to install.  H. Ausden may specify different o/s version.

EDF CCB ITEMS CLOSED
July Monthly Report

Close
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96-0315-MILLER, D.    07/16/96  Download & Install MSS Security Software

96-0356BBRACKETT, H.  07/16/96  Additional Modeling Server for Network Simulation

96-0378-LINVILLE, P.  07/16/96  Boston reconfiguration for RelA porting

96-0502AHATFIELD, R.  07/16/96  Install Sybase Replication Server on EDF for PDPS Database

96-0531BEISENSTEIN, J. 07/16/96  RelA hybrid (Sun/SGI) solution needs Suns for I&T

96-0552-HARBISON, C.  07/19/96  Move X-Terminal

96-0554AHARBISON, C.  07/24/96  Move X-Term

96-0588-KUNTZ, J.     07/24/96  X-Terminal Relocation

96-0588AKUNTZ, J.     07/24/96  X-Terminal Relocation



Close
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96-0603-LEWIS, W.     07/16/96  Install Sybase XA client Alpha release for SGI

96-0638-SUHRSTEDT, T. 07/16/96  Access required to Mini-DAAC machines

96-0645-SYDNEY, J.    07/24/96  X-term move from 3139H to 2062A

96-0646-PETERS, B.    07/16/96  Access to dpre1sgi and dpre2sgi

96-0649-RICHARDSON, D. 07/16/96  AMASS Access

96-0666-SMITH, D.     07/24/96  X-Term Relocation

96-0708-PETRONE, S.   07/24/96  X-Term Relocation

96-0709-PETRONE, S.   07/24/96  X-Term Relocation

96-0722-SWENTEK, L.   07/16/96  Provide Judy Hu and David Yaskin access to cyclops and slimer

96-0730-PETRONE, S.   07/24/96  X-Term Relocation Vinod Khatri

96-0737-SYDNEY, J.    07/24/96  Relocation of SPARC 20 workstation TLE 2 SUN

96-0747-PRABHALA, P.  07/28/96  Sudo Access for CLS Developers

96-0808-SMITH, D.     07/28/96  SUN workstation and X-Term Re-allocation

96-0811-RUBENACKER, J. 07/24/96  Move SMO X-Term from 3108E to 3108C



Close
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96-0813-DUNN, D.      07/28/96  Maintain 'borg' as ClearCase Server

96-0828-SYDNEY, J.    07/28/96  Relocation of X-Term NCD P66 from 2034H to 2072B

96-0832-COHEN, B.     07/28/96  Install 2 DCE patches on HP machines in the mini-DAAC

96-0839-MEW, K.       07/28/96  Install Sun Graphics Cards on et3ws1

96-0849-RUCKSTUHL, J. 07/28/96  Update bost O/S to OSF 3.2

EDF CCB ITEMS DISAPPROVED
July Monthly Report
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96-0766-COHEN, B.     07/12/96   RELA        R       Replacement of mini-DAAC K200 HP with J210s
Notes: Loaners being returned.

EDF CCB Items Withdrawn
July Monthly Report

CCR No.   Originator  Log Date Organization  Disp             Title

96-0685-KLEIN, L.     06/21/96   SO          W       Request XTerm for Tom Sodroski
Notes: Managers' will allocate X-Terms once they arrive.

96-0717-SIMS, D.      06/28/96   RELB        W       S/W for Rel B PDPS Enterprise 3000 computer
Notes: Withdrawn by the originator -  No longer a need.

96-0729-PETRONE, S.   07/03/96   RELB        W       Rel B GUI Workshop I Demo Room needed
Notes: No longer a need.
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96-0767-SHIN, K.      07/12/96   M&O         W       Install a Xterm at 1054A (M&)
Notes: Managers' will allocate X-Terms once they arrive.

96-0806-SMITH, D.     07/16/96   FOS         W       Upgrade X-Term Servers dinosaur and voyager to ClearCase 2.1
Notes: No longer a need. with patch 2.1-139

96-0812-ROSS, R.      07/17/96   SO          W       Science office needs X-Term in room 2009E
Notes: Managers' will allocate X-Terms once they arrive.

96-0845-READ, S.      07/23/96   SO          W       Relocation of X-Terminal for the Science Office
Notes: X-Term moves will be done via help desk.

Disposition
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn


